. Responsible Date Date
Topic Status Party Assigned Date Due Completed
RRT Website/set up RRT Call Ongoing LNO 8/29/2017
Reach out to state LNO Ongoing LNO 8/29/2017
Assist Regional P10 with reviewing plan Ongoing PIO 8/29/2017
Verification of Training prior to fieldwork Ongoing SO 8/29/2017
Add air Ops Attachment Ongoing SO 8/29/2017
HASP for Houston Ongoing SO 8/29/2017
Safety Briefing for Field Responders (Gen/Specific) Ongoing SO 8/29/2017
Develop H&S deployment requirements Ongoing SO 8/29/2017
Review NDOW plans/contact OPS Ongoing OPS 8/29/2017
Establish Daily Cost Tracking Mechanism Ongoing OPS/FSC 8/29/2017
Help with IGCE/SOW Ongoing OPS 8/29/2017
Plan for NPL Reconnaisannce/Update NPL Status OPS-John Meyer  |8/29/2017
Review of NRC reports related to HARVEY Ongoing OPS 8/30/2017
Drinking Water/Waste Water Field Asssessment Support in May need to contact OPS-Water-REOC |8/29/2017
Houston (Double the Current Op Plan) Region 7 for additional
personnel
Develop 205 Comm Plan Ongoing LSC 8/29/2017
Develop Deployment Notice (17 days) Ongoing LSC 8/29/2017
Asset Tracker Personnel Ongoing Logs
ID Clothing Order LSC - Greg Fife 8/29/2017
Update on R6 Logistics Contract Ongoing FSC 8/29/2017
NIMAT Burn Rate Ongoing FSC 8/29/2017
Mission Assignment Summary Ongoing FSC 8/29/2017
REOC Burn Rate Ongoing FSC-REOC 8/29/2017
Holiday Pay for Deployed RDO/PDO Roster Members (labor FSC-REOC 8/29/2017
Day)
EPA overall burn rate with EPA costs and contractor costs FSC-Chandler 8/29/2017
Logistics Breifing for Pam and Carl REOC-Monica 8/29/2017
Smith
Response Manager Support in Austin, Houston and Corpus Ongoing PSC-REOC 8/29/2017
Christi (and Port Arthur?) START
Documentation Ongoing PSC-REOC 8/29/2017
Update Principals Access List Adding Internal Customers Ongoing PSC-Ken Ferguson |8/29/2017
Asset Tracker Training & Equipment/Utilize Asset Tracker Ongoing RESL 8/29/2017 |Friday
Barcode Scan/printer for daily checkin - Check with R6 Ongoing RESL 8/29/2017
warehouse or R5
Checkin/Orientation Procedure Ongoing RESL/LSC 8/29/2017
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Track availability of OSCs/RSCs (monthly)/spreadsheet Ongoing RESL/Logs 8/29/2017
0800 and 1700 Update/ (SITREP) Ongoing SITL-REOC
Develop documentation Plan Ongoing Dywain Patrick 8/29/2017
(DocUnitLd)
Est Data Management Plan Ongoing Eric Delgado/EU 8/29/2017
Distribute Flexviewer & Response Manager Overview 1PM Ongoing Eric Delgado 8/29/2017
File Sharing Location Eric Delgado 8/29/2017
establish 3 sampling plans - SW/soil/DW EU-REOC 8/29/2017
Regional Clearance Levels EU-REOC 8/29/2017
DQOs for sampling EU-REOC 8/29/2017
IMAAC Modeling for Arkema Chemical Plant EU/BIl 8/29/2017
Maintain situational Awareness for Arkema Chemical Plant Ongoing EU/BIlI 8/30/2017
Detailed Operational Plan for Arkema Deployment/Response  |Ongoing EU/BIl 8/30/2017
Update Divisional Cascade List Ongoing REOC Manager 8/29/2017
Monica Smith
Email Boxes for Postions Ongoing Derek Ragon 8/29/2017
RM support from R7 in the REOC Ongoing 8/29/2017
Response.gov maintenance PSC/SITLs 8/29/2017
Ongoing Buchanan,
McDowell, Restivo
Potiential POTUS and EPA Administrator visit Ongoing David Gray 8/29/2017
Revisit Reporting Schedule Ongoing RIC/Carroll 8/29/2017




Ongoing

LRV to Houston date unknown




Distribute account
codes/information
Develop talking points for
field

HASP for Corpus

SEMP Review of HASP

Ongoing
Ongoing

Ongoing
Ongoing

FSC

P10

SO
SO

8/29/2017

8/29/2017

8/29/2017
8/29/2017




	barcode: *7059515*
	barcodetext: 7059515


